City of Derby - Board of Education
Field House and Baseball Field Building Committee
____________________________________________________________________________________

October 25, 2018
Derby Middle School Cafetorium

73 Chatfield St.

Present Field House and Baseball Field Building Committee Board Members:

Dr. Matthew Conway  
Mr. Anthony DeFala  
Mr. Dan Foley
Mr. George Kurtyka  
Mrs. Laura Harris  
Mrs. Janine Netto  
Mr. Jim Gildea
Mrs. Debra Borrelli  
Mr. Edward Armeno  
Absent Field House and Baseball Field Building Committee Board Members:

Mr. Kenneth Marcucio  

Mr. Andrew Cota  
Mr. Ted Estwan  

Mr. Martin Pascale  

Mr. George French  

Mr. Peter Olenoski  
Mrs. Casey Picheco  
Mrs. Rebecca O’Hara  

Mr. Charles Sampson  
Call to Order

Pledge of Allegiance
Roll Call   Taken at 6:25 p.m.
Public Portion

No one from the public wished to speak

Motion Passed:  That the public portion is closed by Anthony DeFala and second by George Kurtyka.  Motion carried unanimously.

Approval of minutes
Motion Passed:  That the Field House and Baseball field Building Committee minutes for October 2, 2018 be approved, as written by George Kurtyka and second by Anthony DeFala.  Motion carried unanimously.

Update from the Project Manager.
No one was present.
Approval of invoices:
Motion Passed:  That the Field House and Baseball field Building Committee approve invoice dated 10/10/18 for September services from JLL in the amount of $17,700.00 with the portion charged for mileage denied, by Anthony DeFala and second by Ed Armeno.  Motion carried unanimously.

Discussion on the motion.  Mr. Izzo explained that the monthly payment is $17,700 and this is their second to last payment.  They added on $1,951.21 for mileage that has been denied.  This charge is not part of their contract.
Motion Passed:  That the Field House and Baseball field Building Committee approve invoice for application #5 in the amount of $600,993.33 from Turner Construction for services through September 30, 2018 as recommended by Mr. Izzo, by Laura Harris and second by Edward Armeno.  Motion carried unanimously.

Correspondence
Dr Conway continues to apprise Ms. Payden on the Committee’s progress.  The foundation is being backfilled.  Blasting is done.  Steel should begin the first week of November.  Work is beginning on the retaining wall.  Finish dates have moved up with the field originally slated for 6/15/2019 now scheduled for April 15, 2019 for the start of the baseball season and the field house originally slated for 8/15/2019 now scheduled for June 15, 2019.  The desired goal is to have Ms. Payden at the graduation ceremonies as guest speaker presenting from the new field house balcony.
Dr. Conway noted through value engineering the contractors have been able to make cost saving alterations to the prefab wall materials as well as other measures that will keep control of the budget.
Mr. Foley asked if there could be publication of the projected dates of completion.  Dr. Conway noted that the projected dates are dependent on favorable weather conditions but most certainly as the schedule seems to be coming into focus, it would be appropriate for press releases on the progress.

Executive Session:
No session was needed.
Adjourn

Motion Passed:  That the Field House and Baseball field Building Committee adjourn at 6:35 p.m. Motion by George Kurtyka and second by Anthony DeFala.  Motion carried unanimously.

Respectfully submitted;
Karen M. Kemmesies

Karen M. Kemmesies

These minutes are subject to the Commission’s approval at their next scheduled meeting.
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