City of Derby - Board of Education
Field House and Baseball Field Building Committee
____________________________________________________________________________________

February 8, 2018
Derby Middle School Cafetorium

73 Chatfield St.

Present Field House and Baseball Field Building Committee Board Members:

Dr. Matthew Conway

Mr. Anthony DeFala

Mrs. Laura Harris

Mr. George Kurtyka

Mr. Peter Olenoski

Mr. Dan Foley

Mr. Ted Estwan

Mr. George French
Mrs. Rebecca O’Hara
Mrs. Debra Borrelli
Mrs. Janine Netto (arrived during executive session)
Absent Field House and Baseball Field Building Committee Board Members:

Mr. Andrew Cota

Mr. Kenneth Marcucio - excused
Mr. Jim Gildea
Mr. Martin Pascale
Mrs. Casey Picheco
Call to Order

Pledge of Allegiance
Roll Call   Taken at 5:35 p.m.
Public Portion

No one from the public wished to speak

Approval of minutes
Motion Passed:  That the Field House and Baseball field Building Committee minutes for January 18, 2018 be approved, as written  Peter Olenoski and second by Ted Estwan.  Motion carried unanimously.

Update from the Mr. Peter de Bretteville, Architect.
Mr. de Bretteville reviewed the timeline.  The building permitting process is moving forward with documents being reviewed and permit fees being negotiated.  The review and finalization should take approximately four to five weeks.  Once the documents are complete and finalized by the construction management firm, the bidding process will begin.  Projected start date, shovels in the ground, is March 19, 2018.
Approval of invoices:
Motion Passed:  That the invoices submitted be approved for payment.  Anthony DeFala and second by George Kurtyka.  Motion carried unanimously.

Correspondence
Dr Conway stated contract information will be discussed in executive session.  He continues to apprise Ms. Payden on the Committee’s progress.  She is very pleased that a firm start date has been presented.

Soft Cost Estimate
The architectural fees are still being reviewed.  Furniture, fixtures and other incidentals needed for the function and use of the building are being tabulated.  The list will be ready for the next meeting.
Executive Session:
Motion Passed:  That the Field House and Baseball field Building Committee enter into executive session at 5:48 pm for the purpose of contract negotiations with Peter Rader invited to attend.  Motion by Anthony DeFala and second by Ted Estwan.  An amendment was made to add Mark Izzo to be invited to attend.  Passed with a motion by Laura Harris and second by Anthony DeFala.  Motion carried unanimously.
Without objection, the meeting was reconvened for regular session at 6:23 p.m.

Motion Passed:  That the Field House and Baseball field Building Committee terminate the contract with Babbidge Construction Company, Inc.  Motion by Anthony DeFala and second by Ted Estwan.  Motion carried unanimously.

Adjourn

Motion Passed:  That the Field House and Baseball field Building Committee adjourn at 6:24 p.m. Motion by Peter Olenoski and second by Anthony DeFala.  Motion carried unanimously.

Respectfully submitted;

Karen M. Kemmesies

These minutes are subject to the Commission’s approval at their next scheduled meeting.
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